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RCRA PERMITS SECTION AL e 6 s

March 4, 1992 CERTIFIED MAIL

Mr. David Croxton

EPA Project Coordinator

U.S. EPA

1200 Sixth Avenue, M/S HW-112
Seattle, WA 98101

Re: Burlington Environmental Inc. Pier 91 Facility RCRA
3008 (h) Bimonthly Progress Report January/February 1992.
Activities completed this bimonthly period:

EPA comments to the Pier 91 Facility 3008 (h) RFI Work Plan

were received by BE on 2/20/92. BE must submit a final RFI
Workplan based on EPA’s comments within 45 days (4/3/92).

Projected activities:

BE will respond to EPA’s comments by 4/3/92.

Sincerely,

Stiller
oject Coordinator

cc: Barb Smith, Ecology NWRO
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